
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

5:01 PM
Run date

Time

Reviewer: Awal, Mohammad 04-Jun-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 258 Date: 20-May-2014 Tuesday

Approved Date:

Shift Hours: 09:00 AM 05:30 PM Break: 00:30 Over Time:

Const Calendar Day: 715

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, light wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO #356 Tower Cleaning

May 20, 2014

SAS – Tower
Weather: clear, light wind, mild

Location: T1
Tower cleaning/painting
Work Hours: 0600 to 1430
ABF labors continued washing/cleaning tower.
LaborsLocationDescription
James SturgeonTowerForeman
Victor HernandezTowerCleaning exterior
Jose Avilla Jr.South ShaftCleaning exterior 77-89m
Carlos MontejanoSouth ShaftCleaning exterior 77-89m
Javier MedinaTower 127mCleaning interior
Danny SchwartzTower 127mCleaning interior
Guillermo LimonTower 127mCleaning interior
Rogelio RodriguezEast ShaftCleaning exterior 65-89m
Aurelio RodriguezEast ShaftCleaning exterior 65-89m
Luis JimenezTower 127mCleaning interior
Fabiano RodriguezEast ShaftCleaning exterior 65-89m
Fermin MedinaSouth ShaftCleaning exterior 77-89m

Certified Coating:
PaintersLocationDescription
Rafael SeranoElevator shaftPaint repair
Cory ReeseElevator shaftPaint repair

Atlantic Plant Services:
PaintersLocationDescription
Ernie Solon East Shaft interior 99mpainting
Juan VillalobosSouth Shaft interior 77mpainting
Johnny FagundesEast Shaft interior 99mpainting
Jeffrey GreshanEast Shaft interior 99mpainting
Anwar AzeezEast Shaft interior 99mpainting
Daniel RosalesSouth Shaft interior 77mpainting
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 258 Date: 20-May-2014 Tuesday

(see attachment)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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